

East Montpelier Proposed Project Schedule

19 apr 2018	Kick-off meeting <i>Distribute technical memo & outline to PC by May 31</i>
7 jun 2018	Review technical memo & outline <i>Distribute proposed zoning map & districts to PC by June 21</i>
5 jul 2018	Zoning districts & map <i>Distribute first draft to PC by August 23</i>
6 sep 2018	Review first draft
20 sep 2018	Review first draft
4 oct 2018	Review first draft
18 oct 2018	Review first draft <i>Distribute revised draft to PC by November 1 to be approved for public release (if additional PC meeting is needed to complete review of first draft this would be delayed to November 15)</i> <i>Release draft regulations & related materials (webpage, meeting notices) once approved</i> <i>Advertise availability of draft and workshop series on a periodic basis from November to January</i>
17 jan 2019	Community workshop (<i>possible focus - village</i>)
7 feb 2019	Community workshop (<i>possible focus – commercial & industrial</i>)
21 feb 2019	Community workshop (<i>possible focus - rural</i>) <i>Distribute comments matrix & meeting notes to PC by February 28</i>
7 mar 2019	Review matrix and approve changes to draft <i>If additional discussion required, continue review to March 21</i> <i>Distribute final draft to PC with required report by March 28</i>
4 apr 2019	Review final draft and report
