

## East Montpelier Proposed Project Schedule

---

19 apr 2018	Kick-off meeting <i>Distribute technical memo &amp; outline to PC by May 31</i>
7 jun 2018	Review technical memo & outline <i>Distribute proposed zoning map &amp; districts to PC by June 21</i>
5 jul 2018	Zoning districts & map
20 sep 2018	Review first draft (chapters 1 & 4)
4 oct 2018	Review first draft (chapter 3)
18 oct 2018	Review first draft (chapter 3 & 5)
1 nov 2018	Review first draft (chapter 2) <i>Distribute revised draft to PC by November 15 to be approved for public release</i> <i>Release draft regulations &amp; related materials (webpage, meeting notices) once approved</i> <i>Advertise availability of draft and workshop series on a periodic basis from November to January</i>
17 jan 2019	Community workshop ( <i>possible focus - village</i> )
7 feb 2019	Community workshop ( <i>possible focus – commercial &amp; industrial</i> )
21 feb 2019	Community workshop ( <i>possible focus - rural</i> ) <i>Distribute comments matrix &amp; meeting notes to PC by February 28</i>
7 mar 2019	Review matrix and approve changes to draft <i>If additional discussion required, continue review to March 21</i> <i>Distribute final draft to PC with required report by March 28</i>
4 apr 2019	Review final draft and report

---