



Proposed Schedule- August 24, 2017

Review Meetings, *Public Involvement Sessions*, & Other Key Dates

Aug. 23, 2017	Kick-Off Meeting
Sep. 1, 2017	Existing Condition Reviews Submitted to Steering Committee (SC)
Sep. 5, 2017 6 PM	SC Review of Existing Conditions Report
Sep. 6, 2017	DRAFT Existing Conditions Report Posted to the Web
Sep. 11, 2017 8 PM	<i>East Montpelier Local Concerns #1 Public Work Session</i>
Sep. 12, 2017 6 PM	Team Work Session
Sep. 29, 2017	Initial Alternatives Analysis Report Submitted to SC
Oct. 5, 2017	Optional VTrans Review Meeting
Oct. 9, 2017 6 PM	SC Review of DRAFT Alternatives Analysis Report
Oct 10, 2017	Alternative Analysis Report Posted to the Web
Oct. 16, 2017 8 PM	<i>East Montpelier Alternatives #2 Public Work Session</i>
Oct 31, 2017	DRAFT Final Report with Preferred Alternative Submitted to SC
Nov 8, 2017	SC DRAFT Final Report Email Reviews Complete
Nov. 10, 2017	DRAFT Final Report Posted to the Web
Nov. 20, 2017 6:30	<i>East Montpelier DRAFT Final Report Public Work Session</i>
Nov. 28, 2017	DRAFT Final Report Submitted to VTrans
Dec. 12, 2017	VTrans Comments Due
Dec. 29, 2017	Final Report Delivered to Town and CVRPC