
Value Change

Anticipated 
Date of 
Transaction Sum Description

(27,100.00)$          6/1/2026 (27,100.00)$   Build and install park shelter frame (Down payment, Part 1 of 2)
(5,000.00)$            6/1/2026 (32,100.00)$   Engineer's Review
(4,020.00)$            6/1/2026 (36,120.00)$   Replace 300 feet of existing fence
(6,100.00)$            7/1/2026 (42,220.00)$   Build formwork and place reinforcing steel for concrete slab
(4,000.00)$            8/1/2026 (46,220.00)$   Place concrete slab

(150.00)$                9/1/2026 (46,370.00)$   Handi-capped accessible parking signs
134.00$                 9/1/2026 (46,236.00)$   LWCF Reimbursement for: Obtain Town Construction Permit
134.00$                 9/1/2026 (46,102.00)$   LWCF Reimbursement for: Determine need for wetlands or other state permits
418.50$                 9/1/2026 (45,683.50)$   LWCF Reimbursement for: Obtain Town of East Montpelier Selectboard approval and funding
125.00$                 12/1/2026 (45,558.50)$   LWCF Reimbursement for: Handi-capped accessible parking signs
802.50$                 12/1/2026 (44,756.00)$   LWCF Reimbursement for: Demolition and removal of existing fence

1,004.50$              12/1/2026 (43,751.50)$   LWCF Reimbursement for: Secure contractors
2,000.00$              12/1/2026 (41,751.50)$   LWCF Reimbursement for: Place concrete slab
2,500.00$              12/1/2026 (39,251.50)$   LWCF Reimbursement for: Engineer's Review
4,393.50$              12/1/2026 (34,858.00)$   LWCF Reimbursement for: Replace 300 feet of existing fence
4,724.50$              12/1/2026 (30,133.50)$   LWCF Reimbursement for: Build formwork and place reinforcing steel for concrete slab

13,550.00$           12/1/2026 (16,583.50)$   LWCF Reimbursement for: Build and install park shelter frame (Down payment, Part 1 of 2)
1,695.00$              12/1/2026 (14,888.50)$   LWCF Reimbursement for: Layout and excavation for slab, and placement of base aggregate

(27,100.00)$          4/1/2027 (41,988.50)$   Build and install park shelter frame (Final Payment, Part 2 of 2)
(1,000.00)$            4/1/2027 (42,988.50)$   Layout and excavation for slab, and placement of base aggregate
13,550.00$           6/1/2027 (29,438.50)$   LWCF Reimbursement for: Build and install park shelter frame (Final Payment, Part 2 of 2)
(6,587.00)$            7/1/2027 (36,025.50)$   Install standing seam roof
(2,000.00)$            7/1/2027 (38,025.50)$   Picnic tables
1,000.00$              9/1/2027 (37,025.50)$   LWCF Reimbursement for: Picnic tables
4,968.00$              9/1/2027 (32,057.50)$   LWCF Reimbursement for: Install standing seam roof
2,679.00$              12/1/2027 (29,378.50)$   LWCF Reimbursement for: Administration of LWCF grant


